
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 04/04/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/21/2015

Contract Location: Time Allowed:

 TWO BRIDGES AND APPROACHES ON SOUTH HERNDON RD (CR 191)

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/05/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

847 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 53.25

451 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,948,884.27

$4,922,274.20

$1,678,338.16

66.09%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231150-      $1,123,025.33 $1,096,415.26 $1,083,770.13 3.50% $0.00

231152-      $3,825,858.94 $3,825,858.94 $594,568.03 84.46% $55,542.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 04/04/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/21/2015

Project Number: 231150-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,404.16 $31,404.16 $0.00

Non-Participating $7,851.04 $7,851.04 $0.00

Total Earnings $39,255.20 $39,255.20 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $39,255.20 $39,255.20 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $39,255.20 $39,255.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 04/04/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/21/2015

Project Number: 231152-      SOUTH HERNDON RD (CR 191) - BRIDGE REPLACEMENT

 

BRSLB-1320-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,585,032.72 $2,540,598.35 $44,434.37

Non-Participating $646,258.19 $635,149.60 $11,108.59

Total Earnings $3,231,290.91 $3,175,747.95 $55,542.96

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,231,290.91 $3,175,747.95 $55,542.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,231,290.91 $3,175,747.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $55,542.96

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 04/04/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/21/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .932

 5700.000 .068

BRSLB-1320-00(004)

 

1.000 $387.60 $5,700.00

0050 433-1000     REINF CONC APPROACH SLAB SY  204.000 .000

 140.000 190.000

 

 

190.000 $26,600.00 $26,600.00

0175 167-1500     WATER QUALITY INSPECTIONS MO  12.000 10.000

 1200.000 1.000

 

 

11.000 $1,200.00 $13,200.00

Category Amount: $28,187.60 $45,500.00

Category Number: 0050 BRIDGES

0280 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,800.000 1,333.542

 55.000 124.667

 

 

1,458.209 $6,856.69 $80,201.50

0285 603-7000     PLASTIC FILTER FABRIC SY  1,800.000 1,333.542

 4.000 124.667

 

 

1,458.209 $498.67 $5,832.84

0286 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  330.000 348.078

 40.000 .000

 

 

348.078 $.00 $13,923.12

0289 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .980

 1000000.000 .020

1 (152)

 

1.000 $20,000.00 $1,000,000.00

0291 500-3002     CLASS AA CONCRETE CY  394.000 394.197

 800.000 .000

 

 

394.197 $.00 $315,357.60



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 04/04/2015

to 05/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14698-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/21/2015

Project Number 231152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0299 520-5000     PILOT HOLES LF  221.000 265.600

 75.000 .000

 

 

265.600 $.00 $19,920.00

9050 520-2220     PILING, PSC, 20 IN SQ LF  .000 68.920

 52.500 .000

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ

                                                            

68.920 $.00 $3,618.30

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 56.310

 39.520 .000

PILING, PCS, 14 IN SQ., CUT OFF

                                                            

56.310 $.00 $2,225.37

Category Amount: $27,355.36 $1,441,078.73

Project Total Amount: $55,542.96 $3,231,290.91


